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Update
• Cryostat is sealed and being pumped down.

• Guard vacuums checked

• Inner cryostat pumped down to 0.3 Torr

• Need to pump outer vacuum to check.

• TPC Signal cables mounted on feedthrough.

• Some damage to cables during installation, 
due to sharp edges of shield pipe.

• Will assess during commissioning run, and 
potentially replace cables before move 
underground.
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To Do
• Hook up cryocooler to compressor/chilled-water (today/tomorrow).

• Insulate/regenerate filters (today/tomorrow).

• Install cable tray from electronics box over to rack (today).

• Install LAr fill line (today).

• Tidy up area before Thu.
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New items (work in progress):
•E-LogBook:  http://www-argoneut-crl.fnal.gov/argoneut/Index.jsp

•CVS: http://cdcvs0.fnal.gov/cgi-bin/public-cvs/cvsweb-public.cgi/?cvsroot=t962cvs
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